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From: Dave Folkes < DFolkes@Geosyntec.com>
Sent: Wednesday, November 15, 2017 11:17 AM
To: Ackerman, Joyce
Subject: RE: Neuhauser schedule

Thanks Joyce - if still unresolved by this afternoon, the draft WP will propose starting EM on the 29th, public meeting on 
the 4th, and starting removal work within 7 days (probably next day) of the meeting, since it sounds like that would be 
acceptable to the town/state, but we can revise later if faster start up is possible.

From: Ackerman, Joyce [mailto:Ackerman.Joyce@epa.gov]
Sent: Wednesday, November 15, 2017 11:04 AM 
To: Dave Folkes <DFolkes@Geosyntec.com>
Subject: Neuhauser schedule

Hi Dave - Thanks for your message. I asked our community involvement person to check with Kelly and others to see if 
we could schedule the public meeting/information session for November 28th, and then begin the drum removal 
activities on December 4th. I agree with you that the EM-61 work could still be initiated on November 29th. I will wait to 

hear if these dates work for the Town and CDPHE and let you know.

Joyce

Joyce Ackerman
On-Scene Coordinator and START P.O.
U.S. EPA Region 8 
1595 Wynkoop Street 
Denver, CO 80202 
(303)312-6822
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Thanks Joyce - if still unresolved by this afternoon, the draft WP will propose starting EM on the 29th
, public meeting on 

the 4th
, and starting removal work within 7 days (probably next day) of the meeting, since it sounds like that would be 

acceptable to the town/state, but we can revise later if faster start up is possible. 

From: Ackerman, Joyce [mailto:Ackerman.Joyce@epa.gov] 
Sent: Wednesday, November 15, 2017 11:04 AM 
To: Dave Folkes <DFolkes@Geosyntec.com> 
Subject: Neuhauser schedule 

Hi Dave - Thanks for your message. I asked our community involvement person to check with Kelly and others to see if 
we could schedule the public meeting/information session for November 28th

, and then begin the drum removal 
activities on December 4th

• I agree with you that the EM-61 work could still be initiated on November 29th
• I will wait to 

hear if these dates work for the Town and CDPHE and let you know. 

Joyce 

Joyce Ackerman 
On-Scene Coordinator and START P.O. 
U.S. EPA Region 8 
1595 Wynkoop Street 
Denver, CO 80202 
(303) 312-6822 


